Rocky Mount MPO CTP
Satus Report

April — June, 2016

Study Contacts

o TPB Project Engineer: Suzette Morales; (919) 707-0947; srs@aiedot.gov
o MPO: Bob League; (252) 972-1128b.league @rockymountnc.gov
o Division 4: Jimmy Eatmon; (919) 237-6164; jeatmon@ncdot.gov

Study Schedule

Start of Study Letter.........oovviiviiiiiiii e Complete (December 2013)
First CTP Meeting......viviiiiiiiii e Complete (January 2014)
Develop CTP VISION .....oiiiiiiiiiiieecei e Complete (February 2014)
Collect/Forecast SE Data............c.....cc e eeevvnneeeennnn..... COmplete (due to model)
Develop Analysis TOOI.........oooiiiiiiiiiiiieeeeee e Complete (due to model)
Deficiency ANalySIS ........coooiiviiiiiiiii e Complete (November 2015)
Develop Draft CTP ...t Complete (April 2016)

Draft CTP t0 LOCaIS ......uniiiiiiiieei e Complete (May 2016)

Local AOPLION(S) ..ccuveeerieeeeiiieeniieeesiieeeseee e In Progress

NCDOT AdOPLION ..o 7/31/2016

CTP MapsDistributed..........cccovviiiiiiiieeeee e 8/31/2016

DOCUMENTALION ...t 8/31/2016

StUAY ClOSEOUL.......eeiiiiieieiie e 9/30/2016

Recent Activities
a 05/2/2016 - Presentation of CTP to TCC
o 05/16/2016 - Presentation of CTP to TAC

Upcoming Activities
o 9/19/16 — Anticipated TAC adoption of the Rocky Mount UrbaeaaMPO CTP

https://connect.ncdot.gov/proj ects/planning/Pages/CT P-
Details.aspx?study_id=Rocky% 20M ount



